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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: January 8 — January 14, 2009

Completed removing soil and sediment from Removal Area 13A.
Completed loading and transporting TSCA soil/ sediment material from Removal Area
13A to EQ’s Wayne Disposal facility.

o Completed additional removal of bank soils associated with two gas utility crossings.

e Continued decommissioning activities at Staging Area 4N.

¢ Continued loading and transporting construction materials associated with Staging
Area 4N decommissioning activities to Allied Waste’s C&C Landfill and Ottawa County
Farms Landfill.

e Continued decommissioning the WCS.

e Continued removal of the Phase 2 Cofferdam.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estimated
Quantity Number of Quantity
TSCA-material Truck Load§ Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 210 6 805 23
2008 Total 17,500 69,405 1,983

Project Total 20,510 105,420 3,012
to Date

Number of
Truck Loads
Non-TSCA
material

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: January 15 — January 21, 2009

e Continue decommissioning activities at Staging Area 4N.

e Continue loading and transporting construction materials associated with Staging Area 4N
decommissioning activities to Allied Waste’s C&C Landfill and Ottawa County Farms
Landfill.

e Continue decommissioning the WCS, including removing remaining steel sheeting.

e Continue removing the Phase 2 Cofferdam.
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 4| oss Prevention Observations (LPOs) were completed during this period.
A total of 285 LPOs have been completed for the project to date.

Weather Summary

e Hauling operations were suspended early on both 1/09/09 and 1/14/09 due to hazardous
road conditions.

Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:

Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No [X] Yes []
Exceedances? N/A[X] No[] Yes [] If yes, explain:
Excavation Verification Sampling:

Testing Performed this Week? No[] Yes[X
Cleanup Standard Achieved? N/A [] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None
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Equipment on Site
Q D - 3/0Y YUY U/V U U9 U U

Komatsu PC-300 Excavator 1 1 1 3 1 1 1
Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-400 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1
Komatsu D61 Dozer B - - - - - -
Hitatchi 270 Excavator(King) - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge - - - - - - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
#:Jurzztsu 400 Articulating Dump 1 1 1 1 1 1 1
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 1/8/09 1/9/09 1/10/09 1/11/09 1/12/09 1/13/09 1/14/09
Terra Contracting Staff 15 15 8 15 15 15
Jim Saric/USEPA

Charles Roth/lUSEPA

Sam Borries/USEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ X
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR X
Sara Shaffer/MDNR X
Lisa Williams/USFWS
Weston Contractors X X X
CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

David Guier/KRSG

Gary Griffin/KRSG

Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS X X X
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS X X
Tom O’Rourke/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

x

x
X[ X|X|X
X [X|X|X
X X|X|X|X

Other Subcontractors (Specify)
King Co. 6 6 5 1 6 6 6
JF New :
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Photos from January 8 — January 14, 2009

Removing steel sheeting from the Phase 2
Cofferdam.

Excavating soil in Removal Area 13A.

Excavating additional bank soils associated with two Developin equit access to cilitate WCS
gas utility crossings in Removal Areas 10A and 11A. cutoff wall sheeting removal.
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Targeted Removal Areas — Former Plainwell Impoundment
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LEGEND:

——— SHORELINE || CLEARING/GRUBBING COMPLETE

B river I REMOVAL COMPLETE

POSH STAGING AREA B REMOVAL AND REPLANTING COMPLETE
$&%4 STAGING AREA - DEMOBILIZED 777 AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

——— REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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